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1 NOPD Temporary Police Stables
Construction of Pre-Fabricated Horse Stable to House police horses during renovations of the existing 

stables and special events
Jim Lynch SCNZ Architects, LLC $902,663 01-Mar-12 A 26-Apr-12 5-Jul-12 120

2 St. Roch Neutral Ground
Beautification of neutral grounds and Art Walk that connect the St. Roch Market and St. Roch Park Facilities 

including benches and artwork.
Rodney Dionisio Parks & Parkways $330,000 21-Mar-12 A 26-Apr-12 6-Jun-12 75

3 NORD High Mast Lighting - Bodenger Playground
Full replacement of highmast lighting at playground D-CDBG in support of the upcoming NORD summer 

program.
Miguel Viteri Three Fold Consultants, Inc. $36,700 03-Apr-12 A 8-May-12 17-Jul-12 60

4 NOPD Fifth District Police Station Construction of a new two story, 16,000 SF police station for the 5th District. Jim Lynch Imre Hegedus and Associated Architects $5,817,060 09-Mar-12 A 26-Apr-12 5-Jul-12 330

5 St. Roch Park

Repair to the pool, pool pump room, and men and women's locker/shower room as well as work at the 

concessions building, bathroom building, and baseball field. The repairs include but are not limited to 

replacing the  roofs and roof accessories, pool equipment, doors and hardware, and locker room 

equipment, plumbing, mechanical and electrical systems.

Rodney Dionisio Lee Ledbetter & Associates,APC $1,600,000 27-Apr-12 29-May-12 22-Jun-12 144

6 NOFD Engine 31 Alba Rd.
Replacement of the previous facility with a two bay, two story  facility  at the FEMA approved estimated size 

of 7,500 square feet.
Nikisha Cammon Trapolin Architects, APC $3,469,762 30-Apr-12 31-May-12 8-Aug-12 240

7 Latter Library Renovations
Repairs to interior and exterior finishes, replacement of electrical and building systems throughout the 

Library.
Nikisha Cammon Concordia Architects $950,842 8-May-12 8-Jun-12 16-Aug-12 210

8 Municipal Traffic Courts (Phase 2) - LED

This project involves the comprehensive renovation and 3rd floor build-out of the Municipal & Traffic Courts 

Building and include improvements to the building systems. The renovation and build-out will double the 

space that the courts currently use.

Kevin Ferguson Pascal Architects LLC $9,230,231 18-May-12 19-Jun-12 10-Sep-12 450

9 Joe Brown Park CDBG Enhancements (West Side)

Joe Brown Park is located in New Orleans East along the Read Boulevard corridor between Lake Forrest Blvd 

and Dwyer Rd. It is approximately 223 Acres and is one of three regional parks operated by the city of New 

Orleans. Joe Brown has large and diverse natural features for a broad range of recreational uses including 

walking, jogging, cycling, fishing, boating, picnicking, ballgames, pet-walking, swimming, tennis and skating. 

Enhancement to Joe Brown Park renovation projects in New Orleans East include improved entry signage, 

aesthetic fencing along the perimeter of park, way-finding and signage within the park, proposed 

improvements to the system of paths and walkways and improved play areas and landscaping.

Miguel Viteri Billes Architecture, LLC. $2,300,000 18-May-12 12-Jun-12 16-Jun-12 64

10 Youth Study Center

This project scopes includes replacement of the Youth Study Center with a capacity for 40 beds and the 

development of Juvenile Court facilities within a common campus. This center will house various supportive 

juvenile services .

Kevin Ferguson Mathes Brierre Architects, APC $30,139,924 21-May-12 19-Jun-12 9-Oct-12 420

11 Norwood Thompson Phase 2 - Park Enhancements
Remove and replace all existing fence, Install Dugout sun shade, remove and replace basketball goals (Pole, 

Backboard, Rim), Safety tile over the court surface.  
Daniel McElmurray Torre Design Consortium $455,530 21-May-12 20-Jun-12 13-Jul-12 90

12 Stallings St. Claude Community Center
Replacement community center to include basketball court, multi-purpose rooms for dance, music and 

activities. Major renovations to pool and pool building including restrooms/lockers/showers.
Nikisha Cammon Lee Ledbetter & Associates,APC $5,443,343 21-May-12 20-Jun-12 28-Aug-12 240

13 Sanchez (Copelin-Byrd) Center
This project involves the full in-kind replacement of the existing facility  to include gym, community center, 

health clinic, and police substation.
Kevin Ferguson Perez, APC $11,828,145 28-May-12 26-Jun-12 4-Sep-12 365

14 Sanchez (Copelin-Byrd) Pool
Construction of a new facility to house a new pool and all associated amenities including showers, lockers, 

and restrooms.
Kevin Ferguson Perez, APC $3,340,000 28-May-12 26-Jun-12 4-Sep-12 365

15 New Orleans Museum of Art Damage Repairs Repairs include basement waterproofing and equipment relocation and miscellaneous roofing. Miriam Lemann Eskew, Dumez & Ripple $6,811,411 28-May-12 27-Jun-12 6-Sep-12 357

16 Cemeteries

Repair and reconstruction of masonry walls, roofs and interior repairs, repair or replacement of windows, 

and fencing repairs to citywide cemetery facilities that include: Carrollton 1 & 2, Holt , Lafayette 1 & 2, and 

Valence.

Nikisha Cammon HMS Architects, APC $2,425,479 28-May-12 27-Jun-12 2-Nov-12 382

17 NOFD Engine Nos. 22 and 39
Replacement of the two previous facilities with a single  three bay, two  story facility at the FEMA approved 

estimated size of 8,863 square  feet.
Jim Lynch Trapolin Architects, APC $3,043,941 30-May-12 10-Jul-12 14-Sep-12 267

18 Joe Brown Park Enhancements (East Side)

Joe Brown Park is located in New Orleans East along the Read Boulevard corridor between Lake Forrest Blvd 

and Dwyer Rd. It is approximately 223 Acres and is one of three regional parks operated by the city of New 

Orleans. Joe Brown has large and diverse natural features for a broad range of recreational uses including 

walking, jogging, cycling, fishing, boating, picnicking, ballgames, pet-walking, swimming, tennis and skating. 

Enhancement to Joe Brown Park renovation projects in New Orleans East include improved entry signage, 

aesthetic fencing along the perimeter of park, way-finding and signage within the park, proposed 

improvements to the system of paths and walkways and improved play areas and landscaping.

Miguel Viteri Billes Architecture, LLC. $1,600,000 4-Jun-12 26-Jun-12 30-Jul-12 64

19 Municipal Yacht Harbor Boat House Repairs
Repair of the Fire Department boat house and Municipal Yacht Harbor boat slip structures and renovation 

of interior living quarters of NOFD boat house.
Miguel Viteri Sizeler Thompson Brown Architects $268,192 4-Jun-12 3-Jul-12 11-Sep-12 270

20 Milne Boys Home (Phase I)

Hurricane Katrina Renovations of the historic Gentilly Facility with multiple buildings. Phase I work includes 

interior demolition, securing and conditioning of the North and South Cottages and the Administration 

Building.

Rodney Dionisio Waggoner & Ball Architects $10,238,333 6-Jun-12 11-Jul-12 26-Aug-12 180

21 Behrman Soccer Complex Phase II
Construction of five  soccer fields with one lighted field containing  seating capacity of 3,750 people with 

concessions, restrooms, and parking.
Daniel McElmurray Sizeler Thompson Brown Architects $6,879,350 11-Jun-12 10-Jul-12 15-Sep-12 105

22 New Orleans Museum of Art Storage Warehouse
Renovation of 4100 Howard Ave for Temporary Art Storage to house Art Work during Construction at the 

Museum
Miriam Lemann Perez, APC $3,664,687 11-Jun-12 10-Jul-12 6-Aug-12 120

23 Mosquito Control Hangar

Renovation to mosquito control airplane hangar including removal of drywall, ceiling and insulation and 

replacement of finish and paint. At exterior wall demolish concrete block, provide new concrete masonry 

wall with steel sill on knee wall, prepare structure to resist wind loads and V-Zone wave loads.

Jim Lynch Three Fold Consultants, Inc. $190,020 25-Jun-12 24-Jul-12 1-Oct-12 180
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24 Parks & Parkways Phase II - Multiple Buildings

Repairs and renovations to existing facilities in situ, including: Administration Building, Annex Building, 

Headhouse and Greenhouses, Tree Division Building and Shed, Carpenters Building and Shed, and EMD 

Building. The Administration, Annex and Tree Division Buildings scope of work for each will require 

architectural/engineering drawings and will be a combination of restoration and renovation to meet current 

and anticipated programmatic needs. The Headhouse and two Greenhouses will involve specifications for 

repairs, while the triple Greenhouse is anticipated to be replaced with a pre-engineered structure. The 

Carpenters Building/Shed and EMD Building will only require specifications for repairs.

Daniel McElmurray Verges Rome Architects, APC $4,079,954 9-Jul-12 7-Aug-12 16-Oct-12 175

25 Hunter's Field

Renovate flood damaged community center   located adjacent to the Treme neighborhood under the  

Elevated, I-10 East expressway. Repair of field lighting  Installation of two new basketball courts, a new play 

area, new aluminum stadium seating for amphitheater and new foundation for above ground storage 

facility and HVAC system.

Kevin Ferguson Bailey & Associates Architects, LLC $1,408,526 9-Jul-12 7-Aug-12 15-Oct-12 180

26 NOPD Police Stables
NOPD's Stables in City Park are scheduled to be repaired to better house the City's Mounted Patrol Horses 

and K9 dogs. The stables provide space for the NOPD Horses used to patrol Mardi Gras and special events.
Jim Lynch SCNZ Architects, LLC $2,410,130 12-Jul-12 14-Aug-12 19-Oct-12 390

27 Wisner Playground Hurricane Katrina repairs to playground and additional improvements to site. Miguel Viteri HMS Architects, APC $206,016 18-Jul-12 17-Aug-12 7-Oct-12 45

28
Joseph Bartholomew Club House, Cart Storage, & Community 

Classroom

Construction of new 8500 SF Clubhouse to include a concessions area, dining and communal space, an 

administrative office, restrooms, pro-shop, and storage for golf cart and equipment, as well as a computer 

equipped classroom with seating for 50.

Nikisha Cammon Perez, APC $2,824,000 20-Jul-12 21-Aug-12 27-Oct-12 180
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